ITEM| Activity Rem Planned Planned 1997 ‘ 1998 ‘ 1999 ‘ 2000 [ 2001
3 Description Dur Start Finish  [3[5[alsloIN[DIa[FIMIAIMI3[s]ATSIOINIDII[FIMIAIMIa 3 [ATS[OINID I TFIMIAIMII [ [AlS[OINID]J [FIMH
01 Shuttle Mission Start 0 14JUN97A
02 |Mission Application 0 15MAY98* @
03 |Structural Integrity Verification Plan 0 31DEC98* @
04 | Structural Integrity Report 0 15APR99* @
05 |Safety Report 0 15DEC99* @
06 |System Concept Review 0 210CT97A @
07 |Design Confirmation Review/PDR 2 14APR98* 15APR98 EX
08 |Critical Design Review 2 060CT98* 070CT98 B
09 |Instrument Design 102 01JUL97A 02SEP98
10 |System Trades 58 16JUN97A 02JUL98
11 |Laser Development 471 01JAN98A 01FEBOO
12 |Detector Development 471 02MAR98A 01FEBOO
13 |Edge Filter Development 471 01APR98A 01FEBOO
14 |C&DH Development 415 01JUL98* 01FEBOO
15 |Telescope Development 514 08FEB98A 31MARO00
16 |Miscellaneous Optics 176 01JUN98* 01FEB99 M
17 |Structure Development 437 01JUN98* 01FEBOO
18 |Instrument Integration 65 01FEBOO* 01MAY00 M
19 |Performance Testing 24 01MAYO00* 01JUNOO N
20 |Environmental Testing 44 01JUNOO* 01AUGO00 M
21 |Instrument Delivery to Hitchhiker 0 01AUGO00 @
22 |Hitchhiker Integration 133 01AUGO00* 01FEBO1 H
23 |Mission Launch Readiness 0 01MARO1* @
Project Start 150UNg7 | /T / Early Bar [ ZEPM Sheet 1 of 1
Project Finish 01MARO1 | A—— Progress Bar NASA/GSFC
Data Date 14APR98 | A——] Critical Activity
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